

ENGINEERING CHANGE NOTICE

Date: 03.01.20		ECN #: 503			
Project No.: P302-496		Created By: JS	Checked By: RF		
Project Name: 350 / 130 BASKETS		Approved By: JS (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change:					
RELEASE : M6061TB TR REV. A D3175 REV. A D2989 REV. A2 D3180 REV. A D3174 REV. A1 D3182 REV. A D3181 REV. A D3173 REV. B D3177 REV. B D2512 REV. D1 + PAGE 10 OF 11N-D350-607 REV-F D3178 REV. A D3172 REV. B + PAGE 10 OF 11N-D130-701 REV-B					
Notification/Acceptance	Affected	Authorization			
QA	✓	P302-496			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS / KT	03.01.21	03.01.22 JS
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	03.02.21	03.02.28 JS
Update Change Record Form	✓		DS	03.01.21	03.01.21 JS
Move Electronic File	✓		DS	03.01.21	03.01.22 JS
Notify TCA of Change	✓		DS	03.02.21	03.02.28 JS
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Update MIS Database	✓		KT	03.01.21	03.01.21 JS
Update Access Database	✓		KT	03.01.21	03.01.21 JS
Verification ARC		✓			
Notes:					
- UPDATE/CREATE IPP'S PER THESE DWGS - D3177-1/-3 REQUIRE REPROGRAMMING - D3181-1 REQUIRES LATHE PROGRAMMING - D3177-5 REQUIRES REPROGRAMMING - UPDATE BOMS FOR D130-701-041, D3173-041, D3177-041 / D3177-043 - PROTOTYPE BE 130 BASKETS WERE D130-701-041 CHG 001 - FUTURE BASKETS WILL BE D130-701-041 CHG 002 - D350-607-043 WILL BE AT CHG 003 WITH CHANGE TO HINGE					